Wayzata City Council Workshop Meeting Agenda
Wayzata City Hall Community Room, 600 Rice Street
TUESDAY, OCTOBER 25, 2022

WORKSHOP TOPICS FOR DISCUSSION:
1.

Update and Discussion of Roadmap to Implementation for Panoway on Wayzata Bay—Construction
Management and Dock Design (4:30-6:30 p.m.)
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City Council Workshop
City Council Agenda Report

MEETING DATE: October 25, 2022
WORKSHOP AGENDA ITEM: 1
TITLE: Update and Discussion of Roadmap to Implementation for Panoway on Wayzata Bay—Construction
Management and Dock Design (4:30-6:30 p.m.)
PREPARED BY: Emily Goellner, Community Development Director
REVIEWED BY: Jeffrey Dahl, City Manager
DISCUSSION OBJECTIVE:
To receive a general update on the roadmap to implementation of Panoway on Wayzata Bay and more
detailed update on boardwalk construction manager selection process, and dock design.
BACKGROUND:
Staff will summarize updates to the attached Roadmap to Implementation, which outlines the major milestones
of engagement, design, and funding for Panoway on Wayzata Bay. There will be several key milestones
associated with design, construction management, and funding between now and the end of the year.
In addition, Jessie Houlihan and Kyle Manske of Onyx Strategic Partners will provide an update on the
Boardwalk Construction Manager Selection Process. A Request for Proposals (RFP) was released on October
11 (see attached) and interviews of candidates will take place in early November. Staff anticipates that a
contract with the selected candidate will be ready for Council review at the November 15 City Council meeting.
Lastly, Scott Jordan of Civitas, lead design consultant for Phase 2A (boardwalk and docks), will be present to
review results from recent meetings with the Dock Design Working Group. This work was completed as a part
of the construction document phase of the design process. A summary of the feedback from the major
discussion areas (see below) is attached:
 Preferred dock layouts
 Considerations for permanent floating or fixed dock systems
 Materiality of docks (wood or steel pilings)
Jake Youngren and Ben Bjorklund of Tonka Built (full-service dock company on Lake Minnetonka), who serve
on the design team, will be present for questions and discussion.
Staff is looking for feedback and consensus from the Council on these discussion areas. Ultimately, the design
team will present preferred recommendations in the final construction documents at the December 20 City
Council meeting.
ATTACHMENTS:
1.
Panoway Roadmap to Implementation - October 25 2022
2.
RFP for CM Panoway Boardwalk Project City of Wayzata
3.
Panoway Dock Design Update - Civitas - Wayzata City Council Workshop
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Panoway Roadmap to Implementation
Supplemental Update
City of Wayzata
October 25, 2022
Council Work Session
Prepared by:
Jeffrey Dahl, City Manager
Emily Goellner, Community Development Director
Kyle Manske, Project Manager, Onyx Strategic Partners

INTRODUCTION

The following information is intended to supplement and update the October 2021 “Roadmap to
Implementation” for Panoway on Wayzata Bay. That report was intended as a tool to create
alignment on major steps and milestones surrounding the implementation of the two next priority
projects for Panoway:
1) Boardwalk & Community Docks—Phase 2A
2) Section Foreman House—Phase 2B
This included recommendations and actions steps to complete those projects and included a
proposed timeline that highlighted milestone activities from 2021 through a proposed September
2022 Boardwalk completion date.
As noted in the original report, both the roadmap and the timeline were contemplated to evolve
over time as additional milestones were met and additional project information confirmed. In the
nine months since that report was delivered many goals have been met and additional
information has been gathered that informs the updated Action Steps and Timeline presented
below.
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ACTION STEPS - UPDATED
Milestones

A number of significant milestones have been completed since the June 2022 publication of the
Panoway Roadmap. This includes:
1. The City approved the completion of the design development phase for Phase 2A
and 2B in August 2022 and began the construction document phase.
2. Civitas hosted two Panoway community events on behalf of the City with over 430
attendees.
3. City Staff, in coordination with Civitas, Tonka Built, and The Conservancy,
assembled the Dock Design Working Group, and held two meetings.
4. In coordination with Onyx Strategic Partners, the City released a Request for
Proposals for a Construction Manager (CM) for the Boardwalk portion of Phase 2A.
5. In coordination with Civitas, the City is nearing its submission date for
environmental permitting and entitlements.
6. The Conservancy hosted a successful fundraising event at 6Smith in October 2022.
7. Staff continues to use a Memorandum of Understanding (MOU) with The
Conservancy to ensure streamlined payments for Section Foreman House
expenses. A second MOU was created to streamline payments for the operations
and maintenance of the Boardwalk and Docks.
8. The City is nearing completion of the bonding reimbursement process with the
State of Minnesota for work funded on Phase 2A.
9. Panoway was selected for a State of Minnesota LCCMR grant for $200,000 for
ecological restoration at the Eco Park.
10. In coordination with BNSF, staff has completed a draft Construction Agreement for
railroad crossing improvements (Phase 1B).
11. Initial work has started on a Naming and Dedication Plan and Design Standards for
Phase 2A & 2B. Enhancements to the Plan and Standards for Phase 1 are
underway.

Timeline

The initial roadmap and timeline was published in February 2021, and was updated in October
2021 and June 2022. It has served as a framework with the intention that it would evolve over
time based on available resources, timing, funding, and the direction of Wayzata City Council.
The timeline attached (Exhibit A) is that next evolution based on the progress to date of the
project. Action steps throughout 2022 and 2023 continue to be geared toward planning for
construction of Phase 2A and 2B in the 2023, contingent upon 100% funding of construction
and 10-years of maintenance and operations (See Exhibit B: Sources & Uses - All Future
Projects). This will occur while continuing to pursue additional funding and resources for the
future implementation of the Depot Park and Eco Park (Phase 3).

NEXT STEPS

Implementation of the priority projects is dependent on completing the design, entitlements, and
funding necessary to complete the projects in their entirety. This includes receiving adequate
funding from public and private sources, completion of construction documents, and completion
of permitting and entitlements from Dept of Natural Resources, BNSF, US Army Corp of
Engineers, Lake Minnetonka Conservation District, Minnehaha Creek Watershed District, and
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the MN Pollution Control Agency. The timeline, budget, and roadmap report, will be updated
periodically to show progress and present updated information to the City Council for direction.

APPENDIX

EXHIBIT A: Recommended Timeline for Priority Projects
EXHIBIT B: Sources & Uses – All Future Projects
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Phase 2a: Boardwalk, Docks, and Shoreline Restoration
February

4 Boardwalk:
• Final Bidding/Contract Award

August

P

2 Boardwalk:
• City Council approval
of final design + begin
construction documents

December

3 Boardwalk:
• Construction
documents complete.
Begin Permitting

April

June

April

Section Foreman House:
• Council Review of Schematic
Design + Zoning Entitlements
Secured

7 Section Foreman House:
• Construction Start
Pending Full Funding +
All Entitlements in place

February

Phase 2b: Section Foreman House

9 Boardwalk:
• Construction Complete
• Begin Operations

2023

2022
P1

October

6 Boardwalk:
• Construction Start
Pending Full Funding +
All Entitlements in place

5 Section Foreman House:
• Bidding + Permitting

December

10 Section Foreman House:
• Construction Complete
• Begin Operations

June

8 Phase 1b:
• Railroad Crossing Safety
Improvements

Exhibit A: Panoway Roadmap to Implementation Update
October 25, 2022
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ALL FUTURE PROJECTS SOURCES & USES
Phase 2a
Boardwalk &
Shoreline
HARD COSTS
Construction
Additional Amenities not in current plan
CM Fee
General Conditions
Escalation to Fall 2023
Contingency
FFE
Subtotal Hard Costs

Phase 2b
Section Foreman
House

Docks

($
($
($
($
($
($

4,470,000)
- )
600,000)
120,000)
450,000)
450,000)

($

6,090,000) ($

($

530,000) ($

-

($

530,000) ($

-

TOTAL PROJECT COST

($

6,620,000) ($

10 YR M&O RESERVE
CONSERVANCY ADMIN

($
($

160,000) ($
450,000) ($

TOTAL W/ADMIN & OPERATIONS

($

7,230,000) ($

($
($
($

4,000,000) ($
($
2,620,000)
- ) ($

770,000)

($
($

610,000) ($
7,230,000) ($

($
- ) ($
770,000) ($

SOFT COSTS
Design
Design Add-Ons
Historic Consultant
Community Engagement
Subtotal Soft Costs

SOURCES OF FUNDS
2020 State Bond Allocation
Future State Bond Allocation (2022)
TIF
City Lakefront Fund (From CIP)
Other Public Funds (Grants)
Private Grants
Private or Other
TOTAL SOURCES OF FUNDS
*Portion that is Boardwalk Loop
*Portion that is Eco Park

($
($
($
($
($
($

Phase 3

480,000)
- )
160,000)
50,000)
40,000)
40,000)

($
($
($
($
($
($
($
770,000) ($

Depot Park

2,640,000) ($

($
($
($
($
($
($
($
2,310,000) ($

9,116,000)
- )
1,430,000)
530,000)
720,000)
720,000)
100,000)
12,616,000)

110,000) ($
16,000)
78,000)

180,000) ($

140,000) ($

960,000)

) ($

204,000) ($

180,000) ($

($
140,000) ($

30,000)
990,000)

770,000) ($

1,010,000) ($

2,820,000) ($

2,450,000) ($

13,606,000)

) ($
) ($

260,000) ($
55,000) ($

610,000) ($
150,000) ($

260,000) ($
150,000) ($

1,290,000)
805,000)

770,000) ($

1,325,000) ($

3,580,000) ($

2,860,000) ($

15,701,000)

) ($
) ($

- ) ($
3,000,000) ($

- )
1,325,000) ($
1,325,000) ($

580,000) ($
3,580,000) ($

- ) ($
2,000,000) ($
($
($
($
($
860,000) ($
2,860,000) ($

4,000,000)
5,000,000)
2,620,000)
770,000)
- )
- )
3,375,000)
15,765,000)

-

-

($
($
($
($
($
($

1,870,000)
- )
370,000)
160,000)
120,000)
120,000)

($

) ($
($
($

) ($
) ($

616,000)
- )
- )
90,000)
- )
- )
100,000)
806,000)

Eco Park &
Boardwalk Loop*

-

($
($
($
($
($
($

($

1,680,000)
- )
300,000)
110,000)
110,000)
110,000)

TOTAL
Assuming
Separated
Construction

1,250,000
430,000)
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REQUEST FOR PROPOSALS FOR CONSTRUCTION MANAGER FOR THE PANOWAY
BOARDWALK PROJECT IN THE CITY OF WAYZATA.

Rendering by Civitas Landscape Architecture

OCTOBER 11, 2022
PROPOSALS DUE WEDNESDAY, OCTOBER 26, 2022 AT 4:30 PM.
SUBMIT TO CITY’S OWNER’S REPRESENTATIVE DIGITALLY.
ATTN: Jessica Houlihan, CEO, Onyx Strategic Partners, Jessie@onyxsp.com.
Physical copies can also be delivered, in addition to digital submissions, at 330 2nd Avenue
South, #370, Minneapolis, MN 55401.
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PART ONE: PROJECT INFORMATION

Rendering by Civitas Landscape Architecture

1.1. Project Overview. The City of Wayzata (the “City”) is seeking a Construction Manager
(“CM”) to manage the Boardwalk element of the overall Panoway project (the “Project”). We
intend to hire the CM at Risk (“CMAR”), provided the public bidding process complies with all
necessary state laws.
The planning for this project has been in development for over a decade via the Lake Effect
Initiative, with the first phases being constructed in 2020. The initial goals were to:
●
●

●

●

Improve the lakeside ecosystem by reintroducing native plant life, restoring habitats
and converting nearly one acre of concrete along Lake Street to park land.
Provide greater public access to Lake Minnetonka and create living classrooms by
adding a lakeside boardwalk, making downtown Wayzata more pedestrian and bike
friendly, and renovating the Section Foreman house and park area to provide hands-on
learning opportunities on the lakefront around the environment and history.
Preserve Wayzata’s history by making the Wayzata Depot more accessible and inviting
by adding a restroom, an expanded garden and green space leading to the water,
including ADA access to the lake.
Promote art and urban greenspace by inviting artists to design creative green spaces
where residents can gather, reflect and recharge.
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3
●

Keep downtown commerce vibrant by attracting residents and guests to visit
Wayzata’s premier shops, restaurants, cafes and gathering spots.

Phase one construction began in March 2020 and concluded in fall of that year. Scope focused
on reconstructing Lake Street from Barry Avenue to Broadway Avenue to be more pedestrian
and bicycle friendly; creating a beautiful, multi-use Plaza Park near the lakefront, replacing the
existing surface parking lot at Lake Street and Broadway Avenue; and extending the Dakota
Rail Regional Trail safely across Ferndale Road to Broadway Avenue. More information on the
project can be found at: https://www.wayzata.org/392/Panoway.

Rendering by Civitas Landscape Architecture

This RFP is an invitation to propose to be the CM for Phase 2A, which includes an iconic
boardwalk that will connect from the Depot Docks to the Broadway community docks. As part of
the larger Panoway project, the boardwalk is a signature feature that will provide users with an
opportunity to explore the north edge of Lake Minnetonka, an experience that has not been
possible for over 80 years.
The boardwalk will be approximately 1,500-ft-long along the shoreline of Lake Minnetonka by
the City of Wayzata. There will be several lakeside overlook terraces or “step downs” and the
replacement of the community docks (which will be handled through a separate contractual
approach). The boardwalk will sit above high water-level and will rest on piers that are

Page 10 of 43

4
supported on battered piles driven into the lakebed. The piles will be 16” diameter steel piles
that are concrete filled. Each pier will have at least 2 piles, with the potential for an additional
pile if needed to resist riprap sliding. There are expected to be approximately 31 pier locations,
resulting in a total of about 62 piles. Sitting on top of the piles will be pre-cast concrete structural
double tees, that span 30’-45’ between piers, and will provide the structural support for wood
decking and a custom handrail. The design and details of the boardwalk have been developed
through an extensive community process with many Wayzata residents excited about the
possibility of exploring the north edge of Lake Minnetonka on a new iconic feature.
The construction of this system will be completed using barges and will create a temporary
disturbance of the lakebed. Many of the pile locations are expected to have riprap on the
lakebed, as the riprap has been placed along the shoreline, and has been found to be sliding
further into the lake over time. Therefore, the riprap will need to be moved from the pile
locations with the use of an excavator or similar equipment. An area larger than the pile itself
will need to be cleared, with a conservative assumption of an 8ft square area being cleared at
each pile, and the cleared material being placed adjacent to where it was. Additionally, some of
the riprap on the shore side and within a zone of influence of each pile may need to be
relocated so that it does not slide into the pile, putting lateral force onto it. The piles can then be
driven and filled with concrete. The concrete can be placed with a tremie system so that no
dewatering is required. Construction can then be completed above water level, with no further
structural impact to the lake or lakebed.
Lakeshore ecological restoration is also included in this scope of work. The Boardwalk
component of the overall project was estimated at the Design Development milestone level at
the end of 2020 and was valued at $6.1M at that time.
The design work is funded by the State of Minnesota Bond Funds and construction will be
funded through bond funds and Tax Increment Financing. Phase 2B includes the restoration of
the Section Foreman’s House into a lakefront learning center. The design and construction work
is being fully funded by the Wayzata Conservancy. The construction procurement for that phase
is being addressed separately, as well.
Civitas, a landscape architecture firm based in Denver, Colorado, has been the lead design firm
supporting the City and leading planning of the project. They have been instructed by Council to
complete Construction Documents for the approved scope of work. Onyx Strategic Partners is
engaged on the City’s behalf as their Owner’s Representative supporting with project
management, community engagement and the oversight of design and construction. We are
seeking a CM, at this time, to work alongside the City and its consultants to actively cost
estimate, create work scopes, develop a comprehensive schedule and risk management plan,
further engage market subcontractors and material suppliers and take this project to market
successfully with a goal of constructing the project, upon receipt of appropriate permits, starting
in Spring 2023 and concluding late Summer or early Fall of 2023.
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1.2. RFP Schedule. The City and its consultants will make every effort to adhere to the following
schedule:
Milestone

Date

RFP Issued

Tuesday, October 11, 2022

Pre Proposal Meeting

Friday, October 14, 2022

Questions Due

Monday, October 17, 2022

Answers Issued by Addendum

Wednesday, October 19, 2022

Proposals Due

4:30 PM, Wednesday, October 26, 2022

City and Consultant Review

October 26-28, 2022

Firms Selected for Interviews

Friday, October 28, 2022

Interviews with Selected Firms

November 2, 2022, 12:00 - 4:00 PM

CM Selected

Friday, November 4, 2022

Contract Finalization

November 4-November 10, 2022

Selected CM and Contract Presented to City
Council for Approval

Monday, November 15, 2022

1.3. Rejection of Proposals. The City reserves the right, in its sole and complete discretion, to
reject any and all proposals (“Proposal or Proposals”) or cancel this RFP, at any time prior to the
time a contract is fully executed, for any reason. The City is not liable for any costs the proposer
(“Proposer”) incurs in preparation and submission of its Proposal, in participating in the RFP
process or in anticipation of award of the contract.
1.4. Pre-proposal Meeting. The City will hold a Pre-Proposal meeting virtually as specified in the
RFP Schedule. Interested proposers are encouraged to attend. The design and owner’s
representative teams will be present to talk through the project
1.5. Questions & Answers. Any questions regarding this RFP must be submitted by e-mail to
Kyle Manske, Project Manager at Onyx Strategic Partners, at kmanske@onyxsp.com no later
than the date indicated on the RFP Schedule. Answers to the questions will be posted as an
Addendum to the RFP.
1.6. Addenda to the RFP. If the City deems it necessary to revise any part of this RFP before the
Proposal response date or respond to questions, the City’s representatives will issue an
addendum to invited proposing parties for their consideration in preparing their proposals.
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1.7. Proposals. To be considered, a digital version of the Proposals must be delivered to the
City’s consultants by 4:30 PM on Wednesday, October 26, 2022. If you’d like to also submit a
paper copy of the proposal, they will be received at the Onyx Strategic Partners office, Attn:
Jessica Houlihan, 330 South 2nd Ave, Unit 370, Minneapolis, MN 55401. Late Proposals will
not be accepted or considered. Proposals must be signed by an authorized official of the
proposing Company. All materials submitted in response to this RFP will become property of the
City and will become public record.
The selected CM shall not start the performance of any work nor shall the City be liable to pay
the selected Proposer for any service or work performed or expenses incurred before the
contract is executed and approved by the City council.
1.9. Mandatory Disclosures. By submitting a Proposal, each Proposer understands, represents,
and acknowledges that:
1.9.1. The Proposal has been developed by the Proposer independently and has been
submitted without collusion with and without agreement, understanding, or planned
common course of action with any other vendor or suppliers of materials, supplies,
equipment, or services described in the RFP, designed to limit independent bidding or
competition, and that the contents of the Proposal have not been communicated by the
Proposer or its employees or agents to any person not an employee or agent of the
Proposer.
1.9.2. The Proposer has no conflict of interest with the City or in any matter related to the
Proposal. A conflict of interest exists if a Proposer has any interest that would actually
conflict, or has the appearance of conflicting, in any manner or degree with the
performance of work on the Project. If there are potential conflicts, identify the
municipalities, developers, and other public or private entities with whom Proposer is
currently, or have been, employed and which may be affected.
1.9.3. Proposer is not currently under suspension or debarment by the State of
Minnesota, any other state or the federal government.
1.9.4. Proposer is either organized under Minnesota law or has a Certificate of City from
the Minnesota Secretary of State to do business in Minnesota, in accordance with the
requirements in M.S. 303.03.
1.10. Notification of Selection. Proposers who are chosen for an interview or ultimately selected
will be notified by phone and email. Proposers whose Proposals are not selected will be notified
in writing via email.
PART TWO: PROPOSAL REQUIREMENTS
The proposal should include the following:
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1. Cover letter.
2. Company history, including core values, if established.
3. Resumes for all individuals working on the Project during pre-construction and
construction.
4. Relevant corporate and individual experience.
5. Proposed milestone-level schedule - starting with pre-construction leading into bidding,
mobilization and construction execution based on what your team believes is the best
approach.
6. Risk assessment - Please note the key risks you see present in the execution of this
work successfully and what your mitigation strategy would be.
7. Your project approach - Please pay special attention to areas we call out in further detail
below.
8. Company data - Respond to specific questions noted below.
9. References - Three references from similar projects.
10. Fee and cost proposal.
11. Sample contract, for consideration.
1. Cover letter
a. Please state the reasons for your interest in pursuing this project and the three
unique attributes of your organization that you believe drive the reason your firm
is the right fit.
b. Please address if your firm is comfortable entering into a CMAR agreement for
the project. If not, address why we should consider a CMa approach.
2. Company history
a. When was the Company founded?
b. When did it start doing work that is similar to this project?
c. Core values, mission and vision, if established.
3. Resumes for all individuals working on the Project during pre-construction and
construction.
a. At a minimum, please note:
i.
Pre-construction lead.
ii.
Estimator, if different.
iii.
Project manager, if different.
iv.
Assistant project manager.
v.
Lead superintendent.
b. For all listed team members, please note length of tenure at the Company, and
similar relevant experience.
c. For all listed team members, please note the percentage of their time that would
be committed to the project, at various stages. All employees that will be charged
to the job should be noted or specifically called out in the cost proposal so the
total cost for hiring the Company is calculable.
4. Relevant corporate and individual experience.
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a. Please submit at least three (3) and no more than ten (10) similar relevant
projects the Company and its proposing team has completed. Please note
whether the experience is at the Company or team level.
b. For each project, please note the starting hard cost budget and the final contract
amount. Feel free to share reasons why cost migrated, if you desire, noting, for
example, where risks played out in project cost.
c. For each project, please share the starting point schedule target - time of year
and duration in months - and the final execution schedule - time of year and
duration in months. Feel free to share reasons why the schedule evolved, if you
desire, noting, for example, where risks played out in schedule evolution.
5. Proposed milestone-level schedule.
a. Please create a milestone-level schedule noting the execution strategy your team
believes is best, noting, at least, the following points:
i.
Pre-construction.
ii.
Work Scopes completed.
iii.
Subcontractor / market engagement.
iv.
Bidding.
v.
Subcontract award.
vi.
Steel and precast lead times secured.
1. Please note, we believe it may be necessary to take the steel and
precast to market sooner than the rest of the work to ensure it
arrives on time. Feel free to note that, if you believe it’s necessary,
in your schedule.
vii.
Mobilization.
viii.
Construction execution, and the phases you see within that.
ix.
Construction completion.
b. Please also include a narrative describing your schedule and the logic behind
why you chose the approach you did.
6. Risk assessment.
a. Please note the key risks you see present in the execution of this work
successfully and what your mitigation strategy would be.
7. Project approach.
a. Please share your Company’s approach to:
i.
Schedule and cost management.
ii.
Subcontractor and material market engagement.
iii.
Securing successful bid results.
iv.
Project execution risk management.
v.
Project communication.
b. In addition to those categories, we have identified the following elements that
could use special attention by our Construction Manager. Please respond with
your Company’s approach to the following scopes of work or areas of risk:
i.
Material management and assembly via barge.
ii.
Work scope creation and the number of scopes / packages of work you’d
typically recommend for a project like this.
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iii.

Integration with the expanded project team, including Civitas, City staff,
and Onyx SP and any other consultants or contractors.
iv.
Steel and Precast procurement.
8. Company data - Respond to specific questions noted below.
a. What is your current EMR rating?
b. What is your current builder’s risk insurance rate?
c. What additional insurances would you require, like subguard insurance, for the
execution of this project?
d. For the last ten projects you delivered (regardless of contract type), what is the
percentage that were delivered at or below the initial cost budget agreed upon
before construction mobilization?
e. For the last ten projects you delivered (regardless of contract type), what is the
percentage that were delivered at or before the schedule completion date agreed
upon before construction mobilization?
f. From your HR team, what is the average tenure of employees at your Company?
i.
Please include contact information for your HR representative for
confirmation on this data.
g. Statement from leadership regarding the active financial standing and position of
the Company.
h. What is your Company’s current bonding eligibility?
i.
Contact information for active bond-issuing Company.
ii.
Letter from bonding company noting the target volume for this project and
the Company’s ability to bond at the proposed timeline for that amount.
9. References.
a. Please include contact information for three references from similar projects.
10. Fee and Cost proposal.
a. Preconstruction.
i.
Please include the total cost approach you would utilize for services
rendered during the pre-construction phase.
1. Specifically note the cost of personnelle, how much time you
expect to spend, and what the projected total cost would be.
2. Reimbursable expenses, please note the categories, unit cost and
projected total for reimbursable expenses during this phase of
work.
b. Construction
i.
Please include the total cost approach you would utilize during the
Construction execution phase.
1. Proposed fee on construction volume.
2. Personnel allocations and cost, including what the projected total
cost would be.
3. Reimbursable expenses, please note the categories, unit cost and
projected total for reimbursable expenses during this phase of
work.
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c. Only costs noted in the proposal response and clarified in the Contact document
and exhibits will be eligible for payment by the City.
11. Sample contract, for consideration.
a. Please include a sample CMar contract, with any specific language or information
on exhibits you would recommend.
b. The City’s legal representation will review the contracts of all interviewing
applicants to ensure we are able to complete Contract review in the timeline
noted in the RFP schedule.

PART THREE: CRITERIA FOR SELECTION
The Proposals will be reviewed by City’s consultants and staff. The intent of the selection
process is to review Proposals and make an award based upon qualifications as described
therein. A point system will be used to create the final evaluation recommendations. The factors
and weighting on which Proposals will be judged are:
1.
2.
3.
4.
5.
6.

Qualifications of the Company & Personnel - 20%
Understanding / Approach to the Project - 20%
Work Plan/Schedule - 20%
Cost - 20%
Risk Management Approach - 10%
References - 10%

We will utilize this weighting in reviewing the proposals to select the firms for interview. We will
then further analyze proposers based on their presentation, responses to questions and overall
alignment with the goals of the project during the interview process.
PART FOUR: WORK STATEMENT
4.1. Objectives. At the completion of this Project, we will have installed the Boardwalk element
of the Panoway project, ideally by fall of 2023, in alignment with the budget expectations of the
City. Hard cost construction estimates that were completed based on the Design Development
documentation at the end of 2020 estimated the project at $6.1M. It is expected that the
successful Proposer and Consultants will become an integral member of the Project Team and
maintain an integrative approach throughout the Project life cycle.
4.2. Proposer’s Proof of Insurance. The proposing firm shall furnish a draft contract, using the
appropriate AIA form as the basis, with their proposal and will be required to provide proof of
insurance before contract finalization.
4.4. Tasks. The selected firm, including its Consultants, shall be qualified to provide the
following range of services including but not limited to:
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4.4.1. Pre-Construction Phase
4.4.1.1. Assist the City and Project Team in review of design of the Project and make
recommendations as necessary.
4.4.1.2. Work with the City, to develop and coordinate a master schedule and update as
necessary.
4.4.1.3. Schedule and attend Project Team meetings.
4.4.1.4. Prepare cost estimates to confirm owner’s budget.
4.4.1.5. Provide technical review of the design documents prior to issuance for bidding.
4.4.1.6. Provide for construction phasing and scheduling that will minimize interruption to City
operations.
4.4.1.7. Advise City on ways to gain efficiencies in delivery of the Project, including material
options and phased construction elements.
4.4.1.8. Provide long-lead procurement studies and initiate procurement of long-lead items.
4.4.1.9. Assist in permitting for the Project.
4.4.1.10. Complete bidding project, review all subcontractor and vendor bids with the City and
make recommendations for award in compliance with State of Minnesota and City of Wayzata
purchasing policies.
4.4.2. Construction Phase
4.4.2.1. Provide a full-time Project superintendent for the duration of the Project. The City
requires the same Project superintendent for the duration of the Project.
4.4.2.2. Coordinate with the City to facilitate weekly construction meetings with the City and
entire project team at the site and to furnish meeting minutes.
4.4.2.3. Schedule and manage site operations.
4.4.2.4. Provide quality controls.
4.4.2.5. Provide regular contract and budget updates throughout construction of the Project.
4.4.2.6. Coordinate, maintain and update the schedule during the Project.
4.4.2.7. Maintain a safe work site for all Project participants.
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4.4.2.8. Assist in all aspects of construction Project management, including coordination with
the Consultants and the entire Project Team.
4.4.2.9. Provide other services as proposed or required by City.
4.4.3. Contract Awarding. The construction of the Project is subject to Minnesota Statutes, §
471.345 that contracts awarded for Work for the construction of the Project will be solicited, bid
and awarded as required by law and pursuant to a bidding process ("Bidding Process")
developed by the City, Architect and Construction Manager (“Contract Bidding Process”).
We are still determining whether we will approach this as a CMAR project, where the Contractor
shall then enter into contracts ("Construction Contracts") with the successful bidders
(“Construction Contractors”). Construction Manager shall have a direct contractual relationship
with the Construction Contractors and the Construction Contractors shall be considered
subcontractors to Construction Manager. Such designation does not, however, change the
status of the Construction Manager as a Construction Manager only. Or, we may shift to utilizing
a CMA approach, where after the Contractor leads the bidding process, the City holds the direct
contracts with the trade contractors.
4.4.4. Purchasing. Construction Manager and City also intend to cause the purchase of certain
materials to be made in a manner that allows the purchase of such materials to be exempt from
the payment of sales tax ("City Purchased Materials"), as allowed. The Construction Manager
will purchase tax-exempt materials as the City's Purchasing Agent in accordance with an
owner-purchased materials bidding process (“Materials Bidding Process”) developed by City
and Construction Manager. The City Purchased Materials will be bid and awarded in
accordance with the Materials Bidding Process. City will award contracts for the purchase of
portions of the City Purchased Materials to vendors. After award by City, of a contract for a
portion of the City Purchased Materials, City will assign its right to enter into a vendor
purchasing agent agreement with the vendor of such materials to Construction Manager. The
Construction Manager will then enter into a purchase agreement with the vendor. The City will
be responsible for procuring the appropriate State of Minnesota certificate enabling tax exempt
status.
4.4.5. Post-Construction Phase
4.4.5.1. Work with the City and the Project Team to completely close out the project.
4.4.5.2. Work with the City and the Project Team to complete building as-built drawings and
compile operation and maintenance manuals and warranties and deliver to the City. Provide
other services as proposed or required by the City.
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PART FIVE: ADDITIONAL REQUIREMENTS
The following conditions shall be included by reference in the final terms of the contract let by
the City:
5.1. All work will be performed in a safe, workmanlike manner.
5.2. No tradesmen, laborers, mechanics or apprentice trainees employed directly upon the
project work site by the contractor shall be permitted or required to work at a rate of pay less
than the "prevailing wage rate", as appropriate, for the area where the construction work is
being done, which rate is defined as the basic hourly rate plus fringe benefits prevailing in the
City of Wayzata as determined by the U.S. Secretary of Labor pursuant to the Davis-Bacon Act,
as amended.
5.3. All labor and materials connected with the contract shall be obtained locally as far as
possible and practicable.
5.4 Proposing contractors must disclose the elements of work they self-perform in writing in their
proposal submission. Further, they will need to bid those components of work, in alignment with
applicable state bidding requirements, and be the apparent, responsive, responsible contractor
with appropriate competition to be awarded the contracts for those scopes of work.
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Panoway Community Docks
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Agenda
1. Dock Working Group - Process
2. Key Priorities
3. Dock Design Structural Considerations
•
•

Wood vs. Steel Pilings
Fixed vs. Floating Docks

4. Potential Dock Layout
•
•
•
•

Diversity of Slip Sizes
Existing Permitted Slips
Depot Docks Alternatives
Broadway Dock Alternatives

5. Next Steps
•
•

Dock Aesthetics
Dock Management and Operations
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Kick-off Meeting - October 6th Completed
- Establish the design and aesthetic parameters of the future docks
- Preliminary brainstorming about policy considerations

October 17th Working Session Completed
Focus on project components that must be determined to enable permitting to proceed
(aesthetic considerations can be evolved throughout Construction Documentation)
- Consider proposed dock layout and designs
- Build Consensus of Dock Structural Considerations (Wood vs. Steel Pile, Floating vs. Fixed Docks)

October 25th Council Workshop
- Receive Direction on the Preferred Dock Layout and Structural Considerations

Future Working Group Session - Early December
- Dock Aesthetic Considerations (deck and fascia materiality)
- Dock Operations and Management Policies

1.

Dock Working Group Process
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1. Community Significance
• Dock and Boardwalk represent Wayzata’s opportunity to reconnect and expand the community’s connection to
the Lake and must be done well.
• Dock design has the potential to enhance and support local businesses

2. Dock Configuration
• Dock design should provide a diversity of slips sizes to accommodate the boat sizes that are most typical on
Lake Minnetonka
• Quantity of slips should be further considered, however acknowledgement of previous council direction for
minimal expansion to existing quantities.
• Dock layout should be flexible to allow for it to be managed in a variety of ways
• Dock design should continue to accommodate and promote charter operations as a critical resource for nonboat owners to enjoy the lake.

3. Dock Structural Considerations
• Wood pilings are a better fit for the aesthetic of Wayzata, but their limits to layout make steel piles worth
considering
• Floating vs. fixed docks should be considered for what works best and provides the most future flexibility to
accommodate changing conditions
• On-going maintenance (time and expense) should be considered

2.

Project Priorities
Page 24 of 43

4. Dock Materiality
• Wood decking and quality fascia are a priority to fit the quality and expectations of the community but should
continue to be discussed as the project moves further into construction documents
• On-going maintenance (time and expense) should be considered

5. Dock Management
• Policies related to the management and operations of the docks are critical for the future success of the
docks. These should continue to be formalized prior to beginning operations of new facilities
• Consideration of an on-line reservation system to ensure availability was preferred
• Prioritizing availability for Wayzata residents should be considered

2.

Project Priorities
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Fixed
Wood Piles

Steel Piles
Floating

3.

Structural Considerations
Page 26 of 43

Wood Pile Docks
Opportunities
1. Aesthetically fit in Wayzata
2. Can be designed as a fixed or
floating system

Constraints
1. Limited to being placed in 20’
water depth (can go a little deeper
but piles are in limited supply)
2. Larger Piles - Increased Mitigation
3. Wood piles are more susceptible
to damage
4. Increase in on-going maintenance
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Steel Pile Docks
Opportunities
1. Can work with 30’ water depths
2. Can be designed as a fixed or
floating system
3. Less susceptible to damage and
require minimal maintenance
4. Decking material can match
proposed boardwalk decking
5. Reduced piling size = reduced
mitigation

Constraints
1. Aesthetically less of a fit in
Wayzata
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Fixed Docks

Opportunities
1. Fixed elevation ensures ADA
access
2. Enables a more consistent and
permanent appearance that
matches existing conditions

Constraints
1. Fluctuating water levels can create
on-boarding and off-boarding
issues
2. Accommodating vessels with
different freeboard depths is more
difficult
3. Requires larger structural
members to accommodate the
weight of the decking, increasing
mitigation requirements
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Floating Docks

Opportunities
1. Accommodates fluctuating water
levels
2. Reduces pier sizes, which reduces
mitigation requirements.
3. Tend to sit lower to the water
level, reducing their visual impact
4. Acts as a wave attenuation
device, reducing future costs for
restoration

Constraints
1. ADA access must accommodate
varying elevations
2. New system in Wayzata
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Dock Diversity
Lake Minnetonka Registered Boats (all boats >25’ in length)

Recommended Diversity

Bigger than 45’

59 boats

9%

>40’

5%

35’-45’

142 boats

20%

30’-40’

30%

25’-35’

242 boats

35%

20’-30’

50%

<25’

250 boats (estimate)

36%

<20’

15%

693 total boats
Total does not include personal watercraft, sailboats, catamarans, or trailered boats not docked on Tonka
Information provided by Peter Hitch (extracted from Hennepin County Boat Registry)

4.

Potential Dock Layouts
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Existing

16 slips @ 12’ x 24’
3 slips @ 18’ x 24’
1 slip @ 14’ x 40’
1 slip @ 16’ x 70’
1 slip @ 16’ x 24’
22 total

LMCD Permitted Slips - Depot Docks
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4 ADDITIONAL SLIPS

+ 3 LOADING ZONE = 20 TOTAL BOATS
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12 ADDITIONAL SLIPS

WOOD OR STEEL PILES
+ 3 LOADING ZONE = 28 TOTAL BOATS
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39 ADDITIONAL SLIPS

WOOD OR STEEL PILES
+ 4 LOADING ZONE
= 55 TOTAL BOATS
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Existing
18 slips @ 12’ x 24’
9 slips @ 16’ x 48’
27 total

LMCD Permitted Slips - Broadway Docks
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27
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6 ADDITIONAL SLIPS

+ 3 LOADING ZONE = 33 TOTAL BOATS
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23 ADDITIONAL SLIPS

+ 2 LOADING ZONE
= 50 TOTAL BOATS
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10 ADDITIONAL SLIPS

LAKEFRONT VIEWSHED
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18 ADDITIONAL SLIPS

LAKEFRONT VIEWSHED
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Early December
Dock Working Group
Dock Aesthetics
Operations and Management

5.

Next Steps
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